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Release Detailed Report

This report is generated by SpiraTeam and displays all of the releases defined for the current project in the
order they appear in the release hierarchy. The release's details are displayed, along with sub-tables
containing the list of mapped Use Cases.

Project: NBI DSS

1.0.0.0 - NBI Release 1

NBI Release Cycle 1 has been divided into four minor releases, and the Use Cases that shall be addressed
during Cycle 1 has been mapped to the minor (internal) releases (Release 0.0.1 — 0.0.4). Use Cases that are
mapped directly to Release 1.0.0.0 does not require implementation (already exists). The mapping of the
remaining use cases will indicate the order of which the planned functionality will be implemented. Three
things were taken into consideration when planning the cycle:

e Parallelisation: Typically the developers will be divided in teams that specialises in different parts of
the software functionality, and it must be possible to engage such teams throughout the entire
major release. Hence, all functionality groups should, if possible, be represented in all minor
releases.

e Capacity: Although only high level estimates has been made at this stage, it has been attempted to
distribute the functionality such that the required number of developers remains relatively constant
throughout the cycle. However, the volume and complexity of the functionality is slightly increasing
throughout the cycle, which reflects an expected increase in team velocity throughout the cycle.

e Implementation order: The implementation of some use cases depend on other being implemented
first. This has been taken into consideration when distributing the use cases among the minor

releases.
Version #: 1.0.0.0 Active: Y
Creator: HRS Creation Date:  24-Nov-2009 10:47:07
Start Date: 01-Mar-2010 Planned Effort: -
End Date: 15-Sep-2010 Available Effort: -
# Resources: - Task Est. Effort: -
Non-Working Days: - Actual Effort: -

Requirements Added:

Req # Name
RQ1869 | Use Cases
RQ1878 Generalized Use Cases

RQ1892 UCO011 Setup Mike Basin
RQ1906 UC028 Calibrate Model
RQ1893 UCO013 Calibrate Mike Basin
RQ1948 UCO082 Calibrate Mike 11

RQ1908 UCO034 Setup Mike 11 Model



0.0.1.0 - Release 0.0.1
This release addresses the basic Time Series-, GIS- and Scenario Management functionality.

Version #: 0.0.1.0 Active: Y
Creator: HRS Creation Date: 24-Nov-2009 10:51:14
Start Date: 01-Mar-2010 Planned Effort: -
End Date: 23-Apr-2010 Available Effort: -
# Resources: - Task Est. Effort: -
Non-Working Days: - Actual Effort: -

Requirements Added:

Req # Name
RQ1869 | Use Cases
RQ1878 Generalized Use Cases

RQ1883 UCO001 Import Time Series
RQ1884 UCO003 Visualise Time Series
RQ1888 UCO007 Inspect GIS Layers
RQ1890 UCO009 Inspect Time Series
RQ1876 UCO015 Create scenario
RQ1895 UCO016 Run Scenario

RQ1899 UC021 Import GIS Data
RQ1900 UCO022 Visualise GIS Data
RQ1922 UCO053 Assess Data Availability

0.0.2.0 - Release 0.0.2

This release focuses on creation and editing GIS and Time Series data, as well as implementation of tools
and Scenario Management.

Version #: 0.0.2.0 Active: Y
Creator: HRS Creation Date:  24-Nov-2009 10:52:20
Start Date: 26-Apr-2010 Planned Effort: -
End Date: 18-Jun-2010 Available Effort: -
# Resources: - Task Est. Effort: -
Non-Working Days: - Actual Effort: -

Requirements Added:

Req # Name

RQ1869 | Use Cases

RQ1878 Generalized Use Cases
RQ1879 UC002 Use Time Series Tool
RQ1889 UCO008 Filter Time Series
RQ1901 UCO023 Edit GIS Data



RQ1904 UC026 Use GIS Tool

RQ1917 UC047 Compare Scenarios
RQ1921 UCO052 Edit Time Series

RQ1940 UCO074 Create Time Series
RQ1943 UCOQ77 Link Time Series to Feature

0.0.3.0 - Release 0.0.3

Reporting is introduced in this release, but the major effort is related to Hydro-objects and Scenario
Management.

Version #: 0.0.3.0 Active: Y
Creator: HRS Creation Date:  24-Nov-2009 10:53:22
Start Date: 21-Jun-2010 Planned Effort: -
End Date: 13-Aug-2010 Available Effort: -
# Resources: - Task Est. Effort: -
Non-Working Days: - Actual Effort: -

Reguirements Added:

Req # Name
RQ1869 | Use Cases
RQ1878 Generalized Use Cases

RQ1886 UCO005 Publish in Report
RQ1905 UCO027 Create Linked Model
RQ1941 UCO075 Create Hydro-objects
RQ1944 UCO078 Edit Hydro-object
RQ1949 UC084 Modify DSS Scenario
RQ1950 UCO085 Edit Model

RQ1952 UCO088 Export Time Series Data
RQ1953 UCO089 Export GIS Data

0.0.4.0 - Release 0.0.4

The main focus will be on stabilisation and testing, but the continued work on the Scenario Manager will take
up part of the capacity.

Version #: 0.0.4.0 Active: Y
Creator: HRS Creation Date:  24-Nov-2009 11:17:58
Start Date: 16-Aug-2010 Planned Effort: -
End Date: 15-Sep-2010 Available Effort: -
# Resources: - Task Est. Effort: -
Non-Working Days: - Actual Effort: -

Requirements Added:

Req # Name
RQ1869 | Use Cases



RQ1878 Generalized Use Cases

RQ1894 UCO014 Register Model

RQ1909 UCO036 Register Mike 11 Model

RQ1903 UCO025 Register Mike Basin

RQ1914 UCO044 Clone and Modify Model and Scenario

RQ1907 UCO032 Clone and Modify MIKE Basin Model and Scenario

2.0.0.0 - NBIl Release 2.0.0.0

Version #: 2.0.0.0 Active: Y
Creator: HRS  Creation Date:  24-Nov-2009 14:26:18
Start Date: - Planned Effort: -
End Date: - Available Effort: -
# Resources: - Task Est. Effort: -
Non-Working Days: - Actual Effort: -

Reguirements Added:

Req # Name
RQ1869 | Use Cases
RQ1878 Generalized Use Cases

RQ1887 UC004 Use Table Tool

RQ1891 UCO010 Use Rainfall-Runoff Model

RQ1896 UC18 Visualise Tables

RQ1897 UC19 Create Study

RQ1898 UC020 Manage Studies

RQ1902 UCO024 Setup Semi-distributed Rainfall-runoff Model (Mike SHE)
RQ1915 UCO045 Setup Ensemble Scenario

RQ1916 UC046 Run Ensemble Scenario

RQ1918 UCO048 Export Study

RQ1919 UCO050 Import Study

RQ1920 UCO051 Use GIS Catchment Delineation Tool
RQ1925 UCO056 Define Optimization Scenario
RQ1926 UCO057 Create Optimization Scenario
RQ1927 UC058 Run Optimization

RQ1939 UCO073 Import Tables

RQ1942 UCO076 Use Soil Erosion Tool

RQ1945 UCO079 Use Demand Calculator

RQ1946 UC080 Use Ensemble Generator

3.0.0.0 - NBI Release 3.0.0.0

Version #: 3.0.0.0 Active: Y
Creator: HRS Creation Date: 24-Nov-2009 14:26:40



Initiasive g Rastin fa N

Start Date: - Planned Effort:
End Date: - Available Effort:
# Resources: - Task Est. Effort:

Non-Working Days: Actual Effort:

Requirements Added:

Req # Name
RQ1869 | Use Cases
RQ1878 Generalized Use Cases

RQ1910 UCO038 Define Indicator
RQ1911 UCO039 Use Indicator Tool
RQ1912 UC040 Run MCA
RQ1947 UCO081 Setup MCA

RQ1951 UC086 Run CBA



